

NORTHERN MIGRATION PILOT PROJECT
Loan No. 4611RU
Procurement Plan for 2007-2009

Contract No.	Procurement	Contract Signing	Contract Completion
		plan (dd.mm.yy)	plan (dd.mm.yy)
QCBS-5	Legal, consulting, and information support of the Pilot Project participants in recipient regions, when migrating, purchasing housing and social adaptation. Testing of technologies of interaction and accommodation of all categories of migrants in 12 regions.	30.01.08	30.09.09
SBCQ-9	Preparation of a package of applied, informational and advertising materials, photo materials to develop printed packages on cities and settlements to attract migrants to priority recipient regions	01.11.07	30.04.08
SBCQ-10	Information and PR support to the application campaign of the Project and outmigration from the Northern regions (including preparation of printed materials, interaction with regional and local mass-media, creation of 2 documentary films on the procedures and implementation results of the Pilot project during the previous stages	15.11.07	15.06.08
SSS-5	Maintenance of the electronic database on the Housing market in the RF regions	15.11.07	15.06.08
NS-1	Replication of certificates	01.11.07	30.12.07
NS-3	Replication of informational materials within the framework of the Project and purchase of software for regions participating in the Pilot Project expansion	30.12.07	28.02.08
NS-5	Purchase of promotional, informational and map materials on recipient regions	30.01.08	30.03.08
QCBS-6	Evaluation of the Local Restructuring Plans implementation for the period 2002 - 2007 and support to the development and expert evaluation of the Local Restructuring Plans within the framework of the preparation for Pilot Project expansion, technical assistance and monitoring of local restructuring Plans at the stage of the Pilot Project expansion	15.04.08	15.08.09
SBCQ-13	Preliminary social and economic effectiveness evaluation of the expanded Pilot project implementation	15.11.07	15.04.08
SBCQ-18	Monitoring and evaluation of the economic effectiveness from the Project implementation	15.07.08	15.09.09
SBCQ-19	Monitoring and evaluation of the social results of the Project	28.02.08	30.08.09
QCBS-7	Development of the system of complex information support to migrants (including the development and support of the National Information System on Housing market in the RF, completion of creation of information and searching system "Russian Regions" with visual and cartographic information, introduction of geo-information platform, creation of an integrated information portal "Migration")	15.03.08	15.09.09
QCBS-8	Preparation of a package of normative and methodological documents on the introduction of long-term programs on restructuring of developed areas, settlements and communication systems into activities of administrations of northern RF subjects, taking into account schemes of territorial planning and development; development and implementation of a complex of public and information measures (interregional seminars, conferences and trainings) on the experience exchange, development of common action plans within the framework of the strategy for reforming and optimization of functioning of housing and social spheres in the Northern regions.	15.08.08	15.08.09
QCBS-9	Analysis of the legislative and normative base and practice of the implementation of targeted migration programs and main migration flows in the RF; development of the package of proposals and implementation of measures to introduce administrative and system elements, which were developed under the Pilot Project and proved to be effective, into the federal legislation, normative and methodological documents on the migration policy. Development and implementation of a complex of public and information measures on issues and prospects in the implementation of	15.07.08	15.08.09

SBCQ-12	Creation of a series of articles on problems and prospects of out migration of the disabled and unemployed from the Far North regions, alternative migration schemes based on the experience of the Northern Restructuring Pilot Project to be published in the federal, regional and local press. Preparation of analytical, statistical, informational materials, surveys and publications on the economic aspects and prospects of the development of Northern regions through optimisation of population quantity and social and economic restructuring of regions and municipalities, taking into account the experience of the Northern Restructuring Pilot Project	01.11.07	30.04.08
SBCQ-14	Development of guidelines on the use of credit and saving mechanisms of housing acquisition outside the North for citizens working in the North and seeking to migrate therefrom. Development of the package of normative and contracting documents, implementation of measures aimed at introduction of different technologies of housing purchase for northern migrants using different credit schemes (with the involvement of the administrations of the pilot territories and recipient municipalities) including a seminar for representatives of organizations implementing the said programs	30.05.08	30.11.08
SBCQ-15	Development of the Model Structure for a Complex Project of Socio-Economic Restructuring of Northern Overpopulated Localities (towns and settlements). Development of the draft Methodological recommendations on the development of complex program on energy saving and improvement of the effectiveness of life support systems in northern municipalities, including modernization and improvement of the effectiveness of housing and utility and budget sectors	30.01.08	30.09.08
SBCQ-16	Development of amendments to Federal Law 125-FZ "On housing subsidies to citizens migrating from the Far North and localities equated to them" aimed at the transformation of the said law from the status of a direct law to a frame law regulating migration from the North under different programs, including alternative programs. Evaluation of the economic effectiveness from the implementation of Federal Law 125-FZ "On housing subsidies to citizens migrating from the Far North and localities equated to them" for long-term prospects.	15.12.07	15.06.08
SBCQ-17	Collection of initial information and statistical data, evaluation of economic effectiveness and development of a draft consolidated program on closing down of non-viable northern settlements for long-term prospects. Development of the package of draft legal and normative documents (concept and federal law draft, draft normative documents) and respective substantiations to detach the system of measures for closing down non-viable settlements and displacement of citizens therefrom as a particular direction of measures to be taken by federal and regional authorities	30.04.08	28.02.09
SSS-4	Development of draft methodological recommendations on the preparation of substantiations for authorities of a RF subject to take a decision on closing down towns and settlements in the Far Northern regions and equated localities	30.09.07	30.12.07
IC-23	Development of the federal northern policy within the framework of the implementation of Pilot Project federal component	01.09.07	30.09.09
IC-24-29	Temporary consultants for the development of initial statistical and information materials on the complex of consultancy services within the Pilot Project	10.07.07	15.07.08