

PROCUREMENT PLAN FOR PART A OF THE SUSTAINABLE FORESTRY PILOT PROJECT

Contract number		Description	Contract signing	Contract Complete
		Consulting Services		
5	AP-3	Technical assistance for a study tour on state forest management	30.01.2009	31.05.2009
15	AP-18	Technical assistance for a Russia-based training course for instructors of forestry colleges	31.12.2008	30.04.2009
16	AP-19	Technical assistance for a workshop on normative regulation of forest use	30.03.2009	31.08.2009
17	AP-20	Technical assistance for a workshop on forest management under long-term forest lease	30.03.2009	31.08.2009
		GOODS		
50	ICB-20	Firmware for aerial surveys and equipment and software for data development	30.11.2008	30.09.2009
51	ICB-21	All-terrain forest pest complex	30.10.2008	31.08.2009
52	ICB-22	Complex for analysis of forest seed quality and origin	30.10.2008	31.08.2009
53	ICB-24	Mobile computers with Global position system modul , Geodesic satellite systems, Tachometers and Electronic field equipment	30.10.2008	31.08.2009

54	ICB-25	Multi-function forest technique (harvesters, forwarders, simulators)	30.10.2008	31.08.2009
55	ICB-29	Integrated laboratory for radiological analysis	30.10.2008	31.08.2009